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TRANSMITTAL LETTER 

May 17, 2021 
 
 
The Audit Committee of  
Brevard County, Florida  
2700 Judge Fran Jamieson Way 
Viera, Florida  32940-6699 
 
Pursuant to the approved Brevard County (“County”) Fiscal Year (“FY”) 2020/2021 internal audit plan, we hereby present our internal audit report of the Half-Cent 
Sales Surtax – Save the Indian River Lagoon Project.  We will be presenting this report at the next scheduled Audit Committee meeting on June 9, 2021, and a copy 
will be provided to the independent Save Our Indian River Lagoon (“SOIRL”) Citizen Oversight Committee (“COC”). Our report is organized in the following sections: 
 

Executive Summary This provides a summary of the observations noted in our internal audit. 

Overview This provides an overview of the Half-Cent Sales Surtax function. 

Objectives, Approach and 
Results 

The internal audit objectives and focus are expanded upon in this section as well as 
a review of the various phases of our approach and the results of our audit 
procedures. 

Appendices 
This section includes information on Citizens Oversight Committee and Project Plan 
details. 

 
We would like to thank the staff and all those involved in assisting the Internal Auditors in connection with the internal audit of the Half-Cent Sales Surtax. 
  
Respectfully Submitted, 

 
 
 

INTERNAL AUDITORS 
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EXECUTIVE SUMMARY 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Background  

On November 8, 2016 the citizens of Brevard County passed a 
Half-Cent Sales Surtax to address critical need of funding to 
implement the Save Our Indian River Lagoon Project Plan aimed 
to meet water quality targets and improve the health, productivity, 
aesthetic appeal, and economic value of the lagoon. The surtax is 
effective for a period of ten (10) years, beginning January 2017, 
and was originally projected to generate $302 million in funding. 
The 10-year estimated project budget increased to $489 million in 
the 2021 Update and an additional 28 new projects have been 
added for a total of 313 proposed projects. 

The original Project Plan (Plan) was developed in partnership with 
scientists, economists, environmentalists and multiple 
government agencies. The first annual Plan update was 
recommended by the COC and approved by the BOCC in March 
2017. Local stakeholders submit projects annually to the County 
for inclusion in the Plan which are reviewed by the COC and 
approved for Plan inclusion by the BOCC. The 2021 Update to the 
Save Our Indian River Lagoon Project Plan contains the fifth set 
of project updates, new approved projects, and schedule 
accelerations to the Plan.  

SOIRL Dashboard 

 

Summary of Results 
(See within for expanded results) 

Audit Period of October 1, 2020 – (March 31, 2021) 

Collections Expenditures 

   

 

We would like to thank all County team members who assisted us throughout this review. We noted a Process Improvement Opportunity related to 
enhanced contract file documentation, and discussed with appropriate members of Management.  

Objective, Approach and Results 

The primary purpose of the audit of the Half-Cent Sales Surtax function is to test the 
appropriateness, existence, accuracy and valuation of the collection and expenditure 
transactions. For the scope period of October 2020 through March 2021, RSM performed 
select inquiry, review, and testing procedures as they relate to Collections and Expenditures.  

We obtained support for a sample of 20 of 107 active projects from the overall expenditure 
listing provided by the County. Additionally, a sample of four months of collections were 
provided to show proper collection and deposit of funds for a total value of $12,627,477.60. 
We concluded our procedures and have summarized the results herein. There were no 
exceptions noted in our detailed testing of Collections or Expenditures.  
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OVERVIEW 

On November 8, 2016 the citizens of Brevard County passed a Half-Cent Sales Surtax to address critical need of funding to implement the Save Our Indian River 
Lagoon Project Plan, (“Plan”). The surtax is effective for a period of ten (10) years, with collections starting January 1, 2017, and beginning November 8, 2016, and 
was originally projected to generate $302 million over the life of the Half-Cent Sales Surtax. The updated 10-year estimated project budget increased from $302 
million in the original plan to $489 million in the 2021 Update and an additional 28 new projects have been added for a total of 313 proposed projects. 

The Surtax was proposed in response to a drastic decline and continuing degradation of key indicators of health in the Indian River Lagoon (IRL) Brevard County 
identified a need for additional funding to implement projects identified as critical to lagoon restoration. Half-Cent Sales Surtax funding from the implementation of 
this Plan would help to restore this national treasure to Brevard County. The Plan outlines local projects aimed to meet water quality targets and improve the health, 
productivity, aesthetic appeal, and economic value of the lagoon. Implementation of these projects is contingent upon funding raised through the Half-Cent Sales 
Surtax. Each year the plan is evaluated and updated with the most current scientific information and each year new projects are added. The updated plan is reviewed 
by the Save Our Indian River Lagoon Citizen Oversight Committee (“COC”), who then makes a recommendation to the Brevard County Board of County 
Commissioners (“BOCC”) for the final approval of the plan updates. 

The table below is a summary of the Project Types, Costs and planned Nutrient Reductions in the 2021 Update of the Project Plan, as approved by the BOCC. 
The Plan is projected to reduce 1,272,347 pounds of nitrogen (TN) and 105,125 pounds of phosphorus (TP) annually from the Indian River Lagoon. 

Project 
Category 

Project Type 
Estimated Total 

Project Cost 

Nitrogen 
Reductions 

(lbs/yr) 

Average Cost 
per Pound per 

Year of TN 

Phosphorus 
Reductions 

(lbs/yr) 

Average Cost 
per Pound per 

Year of TP 

Reduce Public Education $1,425,000 28,879 $49 2,013 $708 

Reduce WWTF Upgrades for Reclaimed Water $24,711,400 64,458 $383 13,760 $1,796 

Reduce Rapid Infiltration Basin/Sprayfield Upgrades $6,265,507 8,965 $699 2,141 $2,926 

Reduce Package Plant Connection $2,584,794 1,812 $1,426 To be determined To be determined 

Reduce Sewer Lateral Rehabilitation $1,580,000 6,196 $255 188 $8,404 

Reduce Septic System Removal by Sewer Extension $110,990,852 94,547 $1,174 To be determined To be determined 

Reduce Septic System Removal by Sewer Connection $11,280,000 21,446 $526 To be determined To be determined 

Reduce Septic System Upgrades $29,248,485 37,981 $770 To be determined To be determined 

Reduce Stormwater Projects $47,261,101 275,359 $172 38,211 $1,237 

Remove Muck Removal $108,152,240 207,990 $520 17,815 $6,071 

Remove Treatment of Muck Interstitial Water $46,945,641 481,059 $98 28,361 $1,655 

Remove Vegetation Harvesting $1,086,096 17,442 $62 1,703 $638 

Restore Oyster Bars $9,832,825 24,766 $397 781 $12,590 

Restore Planted Shorelines $107,280 447 $240 152 $706 

Restore Clam Restoration $60,000 1,000 $60 To be determined To be determined 

Respond Projects Monitoring $10,000,000 - - - - 

Respond Contingency $20,258,580 - - - - 

Respond Inflation $57,065,372 - - - - 

Total Total $488,855,173 1,272,347 $384 (average) 105,125 $4,650 (average) 
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Surtax Collections 

Half-Cent Sales Surtax collections began in January 2017 and the first revenue check was received by the County in March 2017. The plan was created to align 
with the County’s fiscal year, which is October 1st through September 30th. From inception of the surtax through January 2021, actual collections were consistently 
higher than original estimates for Years 0-2. The actual revenues received for Project Plan Year 3 fell roughly 0.5% below pre-COVID-19 estimates. Actualized 
Surtax collections for Year 4, limited to October 2020 through March 2021, the four months with data available by May 31st, are consistent with estimates included 
in the 2021 Plan Update. The allocation trend of estimated and actualized collections over the review period are illustrated below.  

 

 

Project Plan 
Year 

Fiscal Year Budgeted Collections Actual Revenue Collections 

        Year 0 A FY 2016-17 32,072,164 32,072,164 

        Year 1 FY 2017-18 45,126,979 46,644,483 

        Year 2 FY 2018-19 46,088,184 47,447,852 

        Year 3 FY 2019-20  47,069,862 46,836,109 

        Year 4 FY 2020-21 47,826,861 21,577,577 B 

Total 218,184,050 194,578,185 
A  Year 0 figures represent January 2017 through September 2017. 
B  Year 4 Actual Revenue Collections represent October 2020 through March 2021. 

Impacts of COVID-19  

Due to the COVID-19 pandemic, the County 
collected approximately 0.5% fewer surtax 
funds than originally budgeted in Year 3. 
However, the Year 4 collections to date 
indicate that the County will meet or exceed 
budgeted collections for the current year. In 
evaluating the impact that the COVID-19 
pandemic has had on the County and 
subsequent collections, it appears the overall 
impact is minimal thus far. 
 

file://///mcgladrey.rsm.net/MLB01Data/Client/School%20Board%20of%20Brevard%20County/2016-2017/Half%20Cent%20Sales%20Tax%20-%20Round%203%20(November%202016)/Report/page%20number


Half-Cent Sales Surtax – Save Our Indian River Lagoon  
Report Date: May 17, 2021 

 

 

5 

  

CONTRACTING PROCESS 

Municipality Reimbursements and County-Managed Projects 

The County manages certain projects in the Plan and contracts directly with the respective organizations/contractors to complete the work. In addition, certain 
portions of the Project Plan require the County to enter into agreements with local municipal governments where the IRL shares jurisdiction. Based upon the current 
Project Plan, as amended, there are multiple municipal partners with whom the County will need to contract, on a reimbursement basis, to distribute the surtax Trust 
funds. An agreement must be executed for each project, so there may be multiple agreements for one municipality. Entities with Year 4 projects in the approved 
plan include: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The County’s Natural Resources Department collaborated with the County Attorney to develop an Inter-local Municipal Contract template, which was approved by 
the BOCC on May 23, 2017. Subsequent templates have been approved for contracting with not-for-profit organizations and private entities. The County works with 
each partnering entity to develop statements of work in order to establish accountability and compliance conditions.  
 

Home Owner Reimbursement 

During Year 4 of the project, new expansions to the Septic/Sewer upgrades and repairs were added to the Project Plan, which receives applications directly from 
private Home Owners. This process starts with the Home Owner submitting an application to the County including detailed project information, vendor quotes, and 
other items. The applicant can select their own vendor of choice, or a County preapproved vendor. Reimbursement to the Home Owner is capped for each project 
type based on typical costs obtained from professional engineers, plumbers and septic contractors working in Brevard County. The maximum reimbursement 
amounts are $2,000 for repair of a vertical sewer clean-out riser, $10,000 for repair of a leaky sewer lateral line, $12,000 to connect to gravity sewer and $18,000 to 
connect to a sewer force main. After County approval of the application, the Home Owner will complete the project upgrades and will submit the reimbursement 
request with required supporting documentation. The County will then review and process the request for reimbursement. 
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NATURAL RESOURCE DEPARTMENT - ORGANIZATION CHART 
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NATURAL RESOURCE DEPARTMENT - ROLES 

Natural Resource Director 

The Natural Resources Management Department leads the Save Our Indian River Lagoon (SOIRL) Program. The Natural Resources Management Director supports 
the work of the Save Our Indian River Lagoon Citizen Oversight Committee; serves as its technical advisor; keeps it apprised of the implementation of the Project 
Plan in a one-page monthly status report; manages the Oversight Committee’s interface with County staff; trains new members on their obliga tions under law; and 
communicates the recommendations of the Citizen Oversight Committee to the Board of County Commissioners. This represents the department at the SOIRL 
committee and at County Commission meetings. The Director reviews and signs-off on all reimbursement packages, manages SOIRL Program staff, and handles 
all day to day operations of the Natural Resources Management Department including SOIRL functions. 

Environmental Specialists 

Six Environmental Specialists were hired and dedicated to management of SOIRL projects and programs within the Natural Resource Management Department. 
Each Specialist is assigned a specific category of project management responsibility such as septic to sewer projects, septic upgrades, environmental dredging, 
municipal contract management, performance tracking, community collaborations and transparent communications. Each Environmental Specialist Project Manager 
is tasked with the day to day operations for implementing their projects and programs, providing status reports, measuring the performance of their projects, reviewing 
new technologies and innovative proposals, writing and managing grants for their projects, drafting edits to their respective sections of the Save Our Indian River 
Lagoon Project Plan, making presentations to the Citizen Oversight Committee, civic groups, homeowner associations, as well as participating in public special 
events. 

SOIRL Finance 

A Finance Manager position was created and dedicated to SOIRL budgeting, accounting and fiscal reporting within the Natural Resource Management Department. 
The Finance Manager is tasked with the verification of reimbursement packages, verifying that the proper level of support has been obtained and organized in these 
packages before sending them over to County Finance. The Finance Manager handles updates into the Contract Management (CM) system and provides monthly 
financial reports to the SOIRL committee. 

Administrative Assistant 

The Administrative Assistant to the Natural Resources Management Director serves as the Executive Secretary to the Citizen Oversight Committee. The Executive 
Secretary notifies all Committee members and the offices of each County Commissioner of all Oversight Committee meetings and prepares meeting agendas, 
forwarding these to Oversight Committee members one week prior by email.  The Executive Secretary keeps minutes of Citizen Oversight Committee meetings, 
conducts correspondence as the Committee may direct, forwards copies of all minutes when approved to each County Commissioner, and performs other duties as 
requested by the Oversight Committee and approved by the Natural Resources Director. 
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OBJECTIVES AND APPROACH 

Objective 

The primary purpose of the audit of the Half-Cent Sales Surtax function is to test the appropriateness, existence, accuracy and valuation of the collection and 
expenditure transactions.  

Objectives of this engagement include the following: 

 Evaluate the accuracy, existence, appropriateness and valuation for a sample of the collections and expenditures of the Half-Cent Sales Surtax for Year 4 
of the Project Plan (FY2020 - 2021); 

 Assess internal controls related to reviewing, recording, and monitoring the collections and expenditures of the Half-Cent Sales Surtax program;  

 Perform testing on a sample of Half Cent collections and expenditures for compliance; 

 Verify that the role of the SOIRL committee (COC) is functioning as an independent monitoring and oversight function by attending every monthly meeting, 
in accordance with community and County expectations; and 

 Provide any observations or recommendations for improvement noted as a result of our procedures above. 
 

Approach 

Our audit approach consisted of the following phases:   

Understanding and Documentation of the Process 
We held an entrance conference with those members of County Management who were involved in the execution and have an understanding of the Half-Cent Sales 
Surtax function to discuss the scope and objectives of the audit work, obtain preliminary data, and establish working arrangements. We reviewed the COC committee 
meeting minutes held during our in scope period to obtain an understanding of their role with the Half-Cent Sales Surtax. We performed walkthroughs of key 
processes and reviewed relevant Statute, Ordinances, Administrative Orders and written procedures. 

Testing and Reporting  
The procedures used in the performance of this audit include obtaining copies of Contracts, any Amendments, Change Orders / Task Orders, Memos, 
Reimbursement Packages and cleared checks, in an effort to validate that the use of half cent funds were appropriate for the Plan and in compliance with the terms 
of the agreement and County procedures. The scope period of the audit was October 1, 2020 to March 2021. We judgmentally sampled the following, considering 
amount spent during the scope period, prior audit testing, and complexity of the contract for our sampling criteria: 

 20 out of 107 active projects selected for expenditure testing, representing $2,824,817 of $3,085,627 (91.50%) total expenditures during the scope period; 
and 

 4 out of 6 months of collections for collection testing, representing $12,627,477.60 of $21,577,577 (58.52%) total collections during the scope period. 

We compiled the results of our testing into this written report. We reviewed the draft report with Natural Resource Management leadership and with the County 
Manager’s Office and senior leadership team. This audit of the Half-Cent Sales Surtax is one of multiple reports issued to the Audit Committee, Citizen Oversight 
Committee, and the Brevard County Board of County Commissioners. We will present this report at the next Audit Committee meeting on June 9, 2021 and to the 
COC at their next meeting.  
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RESULTS  

Revenues 

The County receives a monthly Surtax deposit via ACH from the State of Florida. The County receives an e-mail from the Department of Revenue to login to their 
account detailing the revenue collections for the covered period. Information included are 10 Tax types and the reported totals for the month being deposited. We 
obtained the Revenue tables, graphs details from the County and selected 4 months to test for proper supporting documentation, accuracy, and compliance with 
Plan recording requirements. The money is deposited from the Florida Department of Revenue to the Natural Resources SOIRL funding account. 

RSM performed testing procedures for $12,627,477.60 of the $21,577,577 collected during the current testing cycle. 

 

 Revenues 

Detailed Procedure 
December 

2020 
January 

2021 
February 

2021 
March 
2021 

ACH Transaction Detail    

Department of Revenue Form    

Deposited in the proper Account    
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RESULTS – CONTINUED  

Expenditures  

The County reported that a total of $3,085,627 in SOIRL expenditures for the period of October 1, 2020 through March 31, 2021. Of the active projects, we 
obtained support for a sample 20 projects for a total of $2,824,817 of the total SOIRL expenditures. The table shown below is the complied results of the testing 
procedures that were completed for the current round of testing. No testing exceptions were identified. 
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APPENDIX 

SOIRL Citizen Oversight Committee 

County Ordinance 2016-15 requires the creation Brevard County Save Our Indian River Lagoon (SOIRL) Citizen Oversight Committee (COC). The COC is made up 
of seven members and seven alternates across seven different fields including: 
 

 Finance  
 Science 
 Tourism 
 Real Estate 
 Technology 
 Education / Outreach 
 Lagoon Advocacy  

 
Additionally, the COC meetings usually include the following County Staff at each meeting: 
 

 Natural Resources Management Director 
 Boating & Waterways Program Coordinator 
 Assistant County Attorney 
 Executive Secretary 
 SOIRL Program staff, as appropriate 

 
The role of the SOIRL COC per the Bylaws adopted on February 17, 2017, is to review monitoring data on timeliness of project delivery, actual and updated project 
costs and actual nutrient removal effectiveness; review new literature and local studies on the types of projects included in the plan and potential alternative project 
types; evaluate alternative project proposals received from the community; and recommend adjustments to the Project Plan to be approved by the Board of County 
Commissioners.   

The SOIRL COC meets on a monthly basis. As of March 31, 2021 there have been 44 meetings held, the latest on March 19, 2021. Meeting minutes and agenda 
are available at the website http://www.brevardfl.gov/SaveOurLagoon. 
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APPENDIX – CONTINUED 

Project Plan Monitoring 

The original Project Plan (Plan) was developed in partnership with scientists, economists, environmentalists and multiple government agencies. The first annual plan 
update was recommended by the COC in February, and approved by the BOCC in March 2017. The 2021 Update to the Save Our Indian River Lagoon Project Plan 
contains the fifth set of project updates, new approved projects, and schedule accelerations to the plan. Local stakeholders submitted projects annually to Brevard 
County for inclusion in the plan and were reviewed by the Citizen Oversight Committee and approved for inclusion by the Board of County Commissioners. Those 
that were approved are included in the 2021 Plan.  

The plan projects have been prioritized and ordered to deliver improvements to the lagoon in the most beneficial spatial and temporal sequence so that the 
implementation of this plan is expected to result in a healthy IRL system. If a future project is ready to move forward earlier than scheduled in the plan, if such 
advancement is consistent with temporal sequencing goals in the plan and is recommended by the Citizen Oversight Committee, and if there are sufficient Trust 
Fund dollars available, the County Manager (for budget changes less than $100,000) or Brevard County Commission have the authority to adjust the project schedule 
at any time to ensure that approved projects funded in the plan move forward as soon as feasible. The timing of the projects is shown in the figure below. 
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APPENDIX – CONTINUED 

 

Project Plan Amendments and Applications Process 

How to submit an 
application 

At the start of each new cycle, the SOIRL team will send out a request for proposal 

via e-mail, website and social media. All applications that are submitted by the 

deadline will be reviewed by staff for completion, nutrient reduction, feasibility, etc. 

The COC will discuss, approve, reject, or request more details on the submitted 

project applications. Once the SOIRL committee determines what projects to add or 

adjust to the plan, it will be presented to the Brevard Board of County Commissioners 

to approve, reject, or request revisions. Once approved, a notice of funding is sent to 

applicants for approved projects.  

Contract process 

During the contract process, when a project is ready to contract, the municipality 

contacts the County Project Manager and submits a Scope of Work and Cost-Share 

Eligibility form. These forms will be reviewed by the staff who will prepare a contract 

draft using an appropriate Board-approved contract template. The completed draft will 

be sent to purchasing and County Attorney for review. Also the contract, memo, 

clerk’s memo and AO-29 form are sent to Support Services Manager, Department 

Director, Assistant County Manager, and County Manager for review. The completed 

package will be sent to the Chair and Clerk for signatures for contract execution and 

then mailed to the municipality for signature. The Municipality mails the signed 

contract back and the contract is scanned and uploaded into Contract Management 

system. 

Quarterly 
progress 

Each contract requires quarterly progress reports. These reports are submitted one 

month following each quarter; Jan-March is due end of April, April-June is due end of 

July, July-Sept is due end of October, and October-December is due end of January. 

The contract manager will arrange a site visit as needed and regularly communicates 

with the municipality to check on project status. 
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APPENDIX – CONTINUED 

 

Project Plan Amendments and Applications Process 

Invoicing 

The Invoicing and Reimbursement process requests are submitted quarterly or at the 

end of a project. These requests must include an up to date Progress Report 

(Attachment B), properly filled out Detail Sheet, signed Certification of Payment 

Request, and proof of payment. This will include vendor invoices, ACH remittance, 

and bank settlements. All requests are sent to NRMD.Finance@BrevardFL.gov and 

the Project Manager. Natural Resource Finance will time stamp submittal and send to 

the Project manager who reviews for compliance with contract requirements and 

requests edits/additional information/change of reimbursement amount, etc. if needed.  

 

SOIRL Finance Manager reviews, combine, reorganizes documentation to and 

converts documents into PDF if not submitted in that format, verifies requested 

reimbursement against SOIRL allowed budget and percentages, verifies invoice and 

proof of payment backup, adds coding for fund, funded program number, cost center, 

general ledger account, and purchase order, enters the invoice into the accounting 

system, prepares invoice for electronic signatures. 

 

The Project Manager, Support Services Manager, and Department Director all review 

and sign off on reimbursement request and once done the SOIRL Finance Manager 

uploads the invoice to the County Finance Department’s internal website for 

download, final review of invoice to entry of system, and issues form of payment. 

Complete 

Once a project is complete, the municipality lets the project manager know and 

submits a final progress report and reimbursement request. Project is added to 

completed projects list, tables, PowerPoints, maps and associated nutrient load 

reduction benefit is added to dashboard. 
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